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SIRN 2020 February Status Update 

 

Phase 1 / Group 2 Status- 

• Phase One / Group 2 consist of the following locations (Williston, Cavalier, Bottineau, Dickinson, Central Communications, State Radio Back Up) 

• Deployable Laptop Received- Item postponed until the remote connection strategy is created by the State Network Architects 

– VPN Core setup / Configurations (Continue to Work with the State Team on Design) 

 

Phase 1 / Group 3 Status-  

• Phase One / Group 3 consist of the following locations (Mountrail, MHA Communications Center, Walsh State Communications, Lake Region 
911, McKenzie, McLean and Williston UMRRDC-New Airport) 

• All PSAP’s have been swithed over tho the New SIRN2020 Dispatch Consoles. 

• McClean R56 audit is Scheduled March 2. 

 

Phase 1 / Group 4  Status-  

• Phase One / Group 4 consist of the following locations locations (Trail / Steele 911, Pembina Dispatch Center , Pierce State 911, Rolette State 
911 and Mercer / Oliver 911) 

• The Project Scedule has been base lined with the State team and will be adjusted based on equipment avaialibily 

• PSAP cutover Targets- Mercer / Oliver 911 (Apr-2022), Rolette State 911 (Jun-2022), Pembina Dispatch Center(Jul-2022), Pierce State 911 
(Sep-2022) Trail / Steele 911(Nov-2022) 

 

 

 

 

 



SIRN 2020 February Status Update 

 

RF Phase Status (Phase 2, Group 1, 2 and 3) 

 

• Shelter Status for sites targeted for 2021  

» (12) Shelter Generators have been Ordered to prepare for additional shelter orders 

• (8) Shelters currently on order with Thermo bond 

• (4) Additional Shelters are awaiting state NTP’s to complete orders 

» (25) Additional Shelter help reduce equipment lead time 

• Working with Team to identify other locations to place shelter orders 

• Civil Work Update 

– All Civil work has been complete the year 2021. Civil work will be re-started in April- 2022  

 

• MOU /Lease/ Co-Lo  Locations in process (Qty 22) 

– Additional Leases in Process- 

» (22) Sites walks have been completed. Group Status- 

• (9) locations completed  

• (7) locations are in review (tower owner, legal, etc..). 

• (6) additional RF locations have been obtained by the State and planned for the 2022 civil build season 

 

 

 

 



SIRN 2020 February Status Update 
 

RF Phase Status (Phase 2, Group 1, 2 and 3) Cont. 

• Early Adopter locations updates- 

• Drive testing Reports has been completed and shared with the team. 

» City and County Agencies are in process of installing and programming subscribers 

– Grand Forks - Simulcast RF coverage along with Wards Co ASR RF coverage is active  (3 locations).Williston- Simulcast RF coverage is active (3 locations), 
Williams County ASR coverage is active (5 locations) and Minot Simulcast RF coverage is active (2 Locations) 

– Bismarck Simulcast RF coverage is active(4 locations) 

» Working on completing Secondary Backhaul connections with State team  

» Planning to perform Site Acceptance Test Plans(ATP) for the Simulcast locations (Qty-4)  and surrounding ASR locations (Qty-5) 

• ATP’s are targeted for the week of 2/28/22 

• (17) Early Adaptor Locations  are currently active 

 

• Overall Site Build Status for Mobile Coverage (State NTP received for 82 locations) 

 
 

 

 

• Closeout- Civil Construction complete, Site ATP’s and Final Documents.  

– (22) locations have been completed and another (17) are targeted to be completed in Q1  

• In Process- Sites with Partial Civil Construction complete  

• Open- Sites requiring leases / owner approval, sites requiring build plans and sites with NEPA issues 



SIRN Build Out : NEXT STEPS 
 

Phase 2 / Group 1 (State Owned Locations) 
•Work with State to help resolve build plan for State locations with possible NEPA issues 

 
Phase 2 / Group 2 (Early Adopters) 

•Work with State team to complete simulcast secondary backhaul connections and fail over testing (Bismark Area is in process) 
• Schedule and complete ATP testing for target locations 

 
Phase Two / Group 3 

•Work with Teams to get Lease Exhibit approval to Lock in lease targets  
• Order shelters for the completed lease locations for the 2022 build season 
• RF Freq planning in process and will be sent the RPC for approval before licensing  

• 15 licence applications have been sent to the RPC for approval. Meeting is scheuled for 3/1/22. 

 
Phase Two / Group 4 

• 10 Site walks completed the week of 10/25/21 for locaions purchased and other location in which leases have already been completed from Group 3 
• Create and Approve Lease exhibits to allow the team to order Hardware 
• Order shelters for the completed lease locations for the 2022 build season (shelter lead times have increased from 28 to 43 weeks)  

•MSI RF team is in process of adding addtional locations to the 2022 build plan that will have a quick lease time (i.e past leases with site owners already completed) 
• Planning a CDR for apprx 20 addtional RF locations to allow the team to base line this group to place equipment orders and the leasing process 

 
State Team Core and RF training Planned 

• On Site training  is scheduled with State teams 
 

Core Work Planned (Remote Core VPN Connections Needed)- 
• Radio Managment- Hosted Service PO has been issued, the team is working on locking locking in on-site resource for equipment configurations. 
• State Wide P-25 Audio Logger- Logger proposal has been completed, equipment has been orered. Teams to start planning installation and turn up based on equipment and 

resource availability 
 

 

 


